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*Attendees
The weekly interface meetings on the expedited response actions (ERAs) was
held to status the ERAs for the U.S. Department of Energy, Richland Operations
Office, the U.S. Environmental Protection Agency, and the State of Washington
Department of Ecology. The meeting was conducted in accordance with the
attached agenda.
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It was agreed to have a weekly ERA meeting next week to discuss and schedule
the upcoming topical meeting on the Pickling Acid Crib report, the N-Springs
comment dispositions, the 618-11 general comments, and a preparatory meeting
for the North Slope public involvement meeting and tour. Based on the results
of next week's meeting a decision will be made to go to a monthly format for
the ERA interface meeting, or to continue as a weekly meeting.

Attachments:
1. Agenda
2. Action Item List
3. Decisions, Agreements & Commitments
4. Expedited Response Action Weekly Reports, period ending 10/22/93
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WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: October 25, 1993

• GENERAL ISSUES

ERA Interface Action Item Review

• INDIVIDUAL PROJECT STATUS

- Riverland
o Status of field activities

- Sodium Dichromate
o Assessment report

- Pickling Acid Crib
o EPA response letter

- N-Springs
o Proposal status

- North Slope
o Proposal status

- 200-W Carbon Tetrachloride
o Restart status

- 618-11
o Proposal status & TPA changes

• OTHER ISSUES

• SUMMARY OF ACTION ITEMS

• SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
October 25, 1993
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ORGANIZATION ' ACTION ITEM

WHC Provide copy of the CC14 summary analysis report
(open).

RL RL to provide a brief description on the plan
to transition the CC14 ERA into an IRM. (open)

WHC Provide information on cost analysis for the use
of a condenser at the CC14 ERA. (open)

WHC Provide figure showing sample locations for
Riverland site. (closed)

WHC Provide information on potential to reseed the
Riverland site with endangered or threatened
species (request of Yakima Indian Nation).
(open)



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
October 25, 1993

DECISIONS :
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AGREEMENTS :

COMMITMENTS :
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resentative
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Weekly Report, Period Ending October 22, 1993
EXPEDITED RESPONSE ACTIONS

Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

North Slope Expedited Response Action - The EE/CA has been revised to
incorporate comments from DOE-HQ, RL, ACOE, and the regulators and is
undergoing a final edit. Public review will be initiated on November 8, 1993.

N-Springs Expedited Response Action - EPA, Ecology, and DOE-IIQ comments have
been received and are being reviewed.

White Bluffs Pickling Acid Crib Expedited Response Action - A strategy is
being prepared to address the September 7, 1993, letter concerning the

^ requirements for issuing an Interim Record of Decision for the ERA site.

618-11 Burial Ground Expedited Response Action - Regulator comments were
received on September 28, 1993. Formal guidance has been provided by RL and

C=Y the regulators to cease all work on this ERA, consistent with the recent TPA
modifications.

CIr-:

c^' Riverland Expedited Response Action - Maintenance pad concrete and soil
removal has been completed.'

Sodium Dichromate Expedited Response Action - The final assessment report has
been transmitted to RL for distribution.

200 West Area Carbon Tetrachloride Expedited Response Action - The Summary of
the Granular Activated Carbon (GAC) Canister Overheating Incident at the
Carbon Tetrachloride Expedited Response Action Site, WHC-SD-EN-TI-203, was
completed by Ebasco September 30, 1993. This report will be reviewed by WHC
prior to release for external distribution (anticipated October 29, 1993).

Resl.arL IcLt.ers from Qualily Assurancc and Salcl.y are the lasl. rcadinesl

activities that need to be completed before restart of vapor extraction

operations at the 216-Z-1A/Z-18 site. RL had directed WHC to conduct the

Readiness Review as a Type 5 ORR combining Z-lA and Z-9 operations. WHC is

working closely with RL to accelerate this process.
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